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oy Description ‘ _Original 1AG Revised Extension | Extension Deliverable
Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment piant) 2-Mar-92{ =~ 2-Mar-92
1 [(Complete IM/IRA Construction {French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 |Submit Draft Phase Il RFI/RI Report , 30-Jul-92 28-Oct-92| 21-May-92{ 30-Jun-92 28-0ct-92
1 Submit Final Phase [ll RFI/R| Report 4-Jan-93 15-Nov-93 19-Mar-93 2-Apr-93
1 |Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94; 19-Mar-93 2-Apr-93
1 |Submit Final CMS/FS Report 27-Sep-93 2-Oct-94| 19-Mar-93| . 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 |Submit Final PP ' 4-Jan-94
1 [Submit Responsiveness Summary 6-May-94
1 Submit Final Responsiveness Summary . 3-Aug-94
1 |Submit Draft CAD/ROD 3-Aug-94
2 |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-92
2 |{Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 . 24-Apr-92
2 [Begin Field Treatablility Testing (Rads Removal System) 30-0ct-91 27-Apr-92 27-Apr-92
2 |Submit Final Treatability Test Report (Phase | GAC) Added 2-Jun-92 2-Jun-92
2 |Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92
2  [Submit Subsurface Site 1 Draft Test Plan ____Added 29-Oct-92 29-0Oct-92
2 {Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2 |Submit Draft Phasse |i RFI/RI Report 12-Mar-93
2 |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
2  |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
2 |Submit Final Phase Il RFI/RI Report 9-Aug-93
2 |Submit Draft CMS/FS Report 4-Nov-93
2 _ |Submit Final CMS/FS Report 10-May-94
2 | Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94 .
3 |Submit Final Phase | RFVR! Work Plan 11-0ct-91 6-Dec-91 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Dratt Phase | RFI/RI Report 16-Jul-93 :
3 |Submit Final Phase | RFI/RI Report 13-Dec-93
4  |Submit Final Phase | RFI/Ri Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFV/RI Report 21-May-93
4  |Submit Final Phase | RFI/R! Report 18-Oct-93
4  |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase !l RFI/RI Work Plan 22-Apr-94
4  |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94
4 |Submit Final Phase Il RFI/R| Work Plan 19-Sep-94
5 _|Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 _|Submit Final Phase | RF/RI Report 3-May-94
6 _ [Submit Draft Phase | RFI/RI Report 4-Aug-93
6 |Submit Final Phase | RFI/RI Report 7-Jan-94
7  |Submit Draft Phase | RFI/RI Report 12-Oct-93
7 |Submit Final Phase | RFI/RI Report 16-Mar-94
7 |Submit Draft Phase Il RFI/Rl Work Plan 13-Sep-94
8  |Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8  (Submit Final Phase | RFI/RI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92| 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFI/RI Report 14-Feb-94
8 |Submit Final Phase | RFI/RI Report 12-Jul-94
9 |Submit Final Phase | RFVRI Work Plan _26-Nov-91 26-Nov-91
9  |Submit Draft Phase | RFI/RI Report 11-Apr-94
9  |Submit Final Phase | RFI/RI Report 6-Sep-94
10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-91 26-Nov-91
10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Draft Phase | RFI/RI Report 25-Aug-94
11 {Submit Final Phase | RFI/R! Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFI/RI Report 20-Sep-94
12 |[Submit Draft Phase | RFI/RI Work Plan 8-May-92 8-May-92
12 }Submit Final Phase | RFVRI Work Plan 5-Oct-92 5-Oct-92
12 [Submit Draft Phase | RFI/RI Report 20-Apr-94
12 |Submit Final Phase | RFI/RI Report 15-Sep-94
13 | Submit Draft Phase | RFI/R! Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-Oct-92
13 [Submit Draft Phase | RFI/RI Report 8-Aug-94 ,
14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFYRI Work Plan 19-Oct-92 19-0ct-92
15 {Submit Draft Phase | RFV/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase | RFVRI Work Plan 26-Oct-92 26-Oct-92
15 |Submit Draft Phase { RFI/RI Report 1-Aug-94
16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW | Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW [Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SN |Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW [Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-lAG External Milesones
1 Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93
1 {Tech Memo #11 to CDH/EPA 13-Apr-93
2 [Surficial Soil Sampling Tech Memo 8-Jan-93 8-Jan-93
2 |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93
2 |Draft Modeling Tech Memo 15-Jan-93 15-Jan-93
2 |Draft COC Tech Memo 4-Jun-93
2  |Draft Toxicity Tech Memo 24-Jun-93
3 |Containment Tech Memo to Agency 28-Jun-93
3 |HHRA Tech Memo to Agency 10-Aug-93
4  |Enginesering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5 |Surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-0ct-92
6 |HHRA Exposure Tech Memo 1-Jul-93
6 [HHRA Modeling Tech Memo 1-Jul-93
6 |HHRA Contaminant of Concern Tech Memo 15-Sep-93
6 |HHRA Toxicity Factors Tech Memo 15-Sep-93
7  |Draft Tech Memo 1,2 19-Feb-93 29-Jan-93
9 {Draft Tech Memo 1 13-Sep-93 '
[SW [Draft Report of Pondcrete Evaluation 2-Aug-93
SW |Progress Repori(Absorp. T.S.) 16-Aug-93
SW |Treatability Study Report from AWC 1-Jun-93
|SW |TS Report to DOE (TRU/Clear) 16-Sep-93
SW {Report to DOE on Plasma Mitr, 30-Sep-93
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